
Drilling Daily Report - 2022-01-21 - Day 5
BLACKSPUR HZ LEDUC-WB 16-11-51-2 • 100/16-11-051-02W5/00 • #0502001

LOCATION DATA

NAME LICENSE # UWI EVENT AFE # AFE $

BLACKSPUR HZ LEDUC-WB 16-11-51-2 0502001 100/16-11-051-02W5/00 Initial Drill 21DR0012 $1,657,265.00
DRILLING DATA

EVENT STAGE MOVE DATE SPUD DATE RELEASE DATE RIG

Initial Drill DRILLING 2022-01-17 2022-01-19 Horizon #43

SURVEYED CUT / FILL KB > GROUND CF > GROUND GROUND KB ELEVATION CF ELEVATION

742.30 m -0.29 m 5.50 m 0.00 m 742.01 m 747.51 m 742.01 m

DAILY REPORT DETAILS

REPORT DATE DEPTH DRILLING TIME PROGRESS AVG ROP MAN HOURS CUM. HOURS NON-PRODUCTIVE

2022-01-21 1,292.00 m 12.50 hr 992.00 m 44.09 m/hr 132.00 hr 529.00 hr 0.00 hr
MUD RENTALS COSTS

MUD CUM. MUD RENTALS CUM. RENTALS DRILLING DAILY DRILLING TOTAL EVENT DAILY EVENT TOTAL

$10,900.00 $17,994.25 $9,091.50 $31,591.00 $78,895.49 $481,053.30 $78,895.49 $564,413.30
DAILY OPERATIONS

MORNING OPERATIONS
No safety concerns or environmental issues to report.
Drill 159mm Vertical section f/ 1292mKB mKB - 1410mKB
Rotating ROP - 60m/Hr, Sliding ROP - 30m/Hr,
Vis- 48, Mud Wt - 1060Kg/m, Gamma - 95API, Gas - 344units.
Currently 1.2 below & 1.5 Left of line
Drill into the top of Mannville formation @ 50.2deg Inc.

 
DAILY OPERATIONAL SUMMARY
No safety concerns or environmental issues to report.
Drill 159mm Vertical section f/ 300mKB mKB - 1292mKB,
Rotating ROP - 100m/Hr, Sliding ROP - 60m/Hr, Silicate content @ 12%, Vis- 45, Mud Wt - 1050Kg/m, Gamma - 87API, Gas - 144units.
KOP @ 1007mKB, Mud up @ 1100mKB.
Build section last 24 hours 1007.0-1292m 280m drilled Slid 196.9m (77%) Rot 83.1m (23%)
Discussed with CVE Calgary Drilling Superintendent Derek Rae upcoming days operations of Drilling ahead, connections & handling chemicals. The rig is running well with no safety or
environmental issues to report.

 
DAILY FORECAST
Drill to heel ~ 1560mKB, Condition mud & circulate hole clean, back ream to KOP @ 1007mKB, trip out to shoe @ 271mKB, run/wash back to bottom, condition mud & circ hole clean, POOH
f/ 177.8mm Csg.

TIMELOG

FROM TO DUR NPT CODE DETAILS
00:00 03:00 3.0 h 2 Drill 222mm hole from 300m to 640m
03:00 06:30 3.5 h 20A Directional surveys, connections, work pipe
06:30 06:45 0.25 h 21 Crew change handover meeting
06:45 07:45 1.0 h 2 Drill 222mm hole from 640 to 700m
07:45 08:00 0.25 h 7 Rig Service/ function pipe rams 5 secs to close
08:00 08:15 0.25 h 21A bop drill with crew members well secure in 90 secs , discuss crew positions,

kick warning signs
08:15 11:45 3.5 h 2 Drill 222mm hole fr/ 700m- 1006m
11:45 13:15 1.5 h 20A Directional surveys , connections , worked pipe
13:15 13:45 0.5 h 2 Drill 222mm build section fr/ 1006m-1082m
13:45 15:45 2.0 h 20A Directional surveys ,connections , worked pipe
15:45 16:00 0.25 h 7 Rig Service f/t ann. 17 secs to close
16:00 17:30 1.5 h 2 Drill 222mm build section fr/ 1082m- 1158m
17:30 18:30 1.0 h 20A Directional surveys , connections , worked pipe
18:30 18:45 0.25 h 21 crew hand over
18:45 21:45 3.0 h 2 Drill 222mm build section fr/ 1158m - 1292m
21:45 23:45 2.0 h 20A Directional surveys, connections, work pipe
23:45 00:00 0.25 h 7 Rig Service/ function HCR 2 secs to open

BOTTOM HOLE ASSEMBLY (LAST)

# DESCRIPTION OD ID LENGTH
1 BIT 311.0 mm 0.0 mm 0.28 m
1 MUD MOTOR 175.0 mm 0.0 mm 8.88 m
1 PONY SLICK COLLAR 160.0 mm 71.0 mm 4.09 m
1 FLEX NMDC 160.0 mm 72.0 mm 9.18 m
1 GAP SUB 163.0 mm 74.0 mm 1.66 m
1 FLEX NMDC 160.0 mm 72.0 mm 9.35 m
1 JARS-HYD/MECH 165.0 mm 57.2 mm 4.8 m
1 X/O 165.0 mm 0.71 mm 0.77 m
70 HWDP (4.5 DS40) 114.0 mm 72.0 mm 664.15 m

BIT RECORDS

# SIZE
( mm )

MANUFACTURER TYPE IN
( m )

OUT
( m )

HRS

2 222.0 halliburton GTD54RM 271.0 0.0 4.00 hr
2 222.0 halliburton GTD54RM 271.0 0.0 4.00 hr
2 222.0 halliburton GTD54RM 271.0 0.0 4.50 hr
TOTAL 12.50 hr

DRILLING PARAMETERS

From Time To Time From Depth To Depth Activity Rotary RPM Weight on Bit
00:00 07:30 300.0 m 700.0 m DRILL 45 8.0 kdaN
08:15 15:45 700.0 m 1,082.0 m DRILL 45 10.0 kdaN
16:00 23:30 1,082.0 m 1,292.0 m DRILL 45 10.0 kdaN

DEVIATION SURVEYS

WELLBORE MD TVD DEVIATION DIRECTIONMETHOD
Original Hole 345.42 m 345.37 m 0.80° 293.40°

WEATHER

TIME TEMP CONDITIONS
06:00 1 °C PARTLY CLOUDY
WIND STRENGTH ROAD CONDITION
UP TO 19 KM/H VERY POOR
PERSONNEL

DRILLING ENGINEER - On Site
Derek Rae 403-701-0899
DRILLING CONSULTANT - On Site
Mike Bowen 403-348-9127
DRILLING CONSULTANT - On Site
Darren Burton 780-518-7767
DRILLING MANAGER - On Site
Nick Stanford 403-804-0296
MUD ADDITIVES

PRODUCT AMOUNT UNIT
C 107 FLOC POLYMER 5 sacks
HYPERDRILL 247 2 sacks
UNIPAC HVD HIGH VIS 6 sacks
UNIPAC LVD LOW VIS 6 sacks
UNIPAC HVD 6 sacks
UNIPAC LVD 2 sacks
POLYZAN 4 sacks
UNISTAR 4 sacks
ENGINEERING 1 Chk
SILICATE 8 m3

MUD RECORD

TIME DEPTH DENSITY
01:00 816.00 m 1,050.00 kg/m³
 

VISCOSITY WATER LOSS FLUID pH
30.00 s/l 0.00 ml/30 0
 

PVT SOLIDS OIL
29.4 - -
 

LOCATION
SHAKERS
 
TIME DEPTH DENSITY
21:00 1,221.00 m 1,050.00 kg/m³
 

VISCOSITY WATER LOSS FLUID pH
45.00 s/l 8.00 ml/30 12
 

PVT SOLIDS OIL
29 - -
 

LOCATION
SHAKER
PUMPS

Pump #1
Model Work Force

1300
Duplex TRIPLEX
SPM 62

Pump #2
Model Work Force

1300
Duplex TRIPLEX
SPM 62
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Original Hole 402.33 m 402.27 m 0.30° 207.10°
Original Hole 459.25 m 459.19 m 0.30° 101.80°
Original Hole 516.39 m 516.33 m 0.60° 178.40°
Original Hole 573.24 m 573.18 m 0.90° 241.20°
Original Hole 630.06 m 629.99 m 1.00° 243.40°
Original Hole 687.16 m 687.08 m 0.70° 274.00°
Original Hole 744.19 m 744.11 m 0.30° 220.20°
Original Hole 801.31 m 801.23 m 0.50° 21.50°
Original Hole 858.15 m 858.07 m 0.20° 107.90°
Original Hole 915.15 m 915.07 m 0.30° 214.20°
Original Hole 971.98 m 971.90 m 0.40° 226.30°
Original Hole 990.96 m 990.88 m 0.10° 159.60°
Original Hole 1,000.54 m 1,000.46 m 0.40° 247.10°
Original Hole 1,009.99 m 1,009.91 m 0.90° 73.10°
Original Hole 1,019.47 m 1,019.38 m 3.10° 75.90°
Original Hole 1,028.95 m 1,028.84 m 5.30° 72.30°
Original Hole 1,038.53 m 1,038.36 m 6.80° 73.90°
Original Hole 1,048.01 m 1,047.76 m 8.00° 75.50°
Original Hole 1,057.44 m 1,057.09 m 8.70° 79.80°
Original Hole 1,066.91 m 1,066.44 m 9.50° 88.10°
Original Hole 1,076.53 m 1,075.92 m 10.60° 88.30°
Original Hole 1,086.19 m 1,085.39 m 12.00° 81.70°
Original Hole 1,095.70 m 1,094.67 m 13.50° 82.30°
Original Hole 1,105.16 m 1,103.84 m 14.60° 81.20°
Original Hole 1,114.65 m 1,112.99 m 16.20° 85.80°
Original Hole 1,124.19 m 1,122.07 m 19.50° 85.20°
Original Hole 1,133.70 m 1,130.96 m 22.00° 85.10°
Original Hole 1,143.20 m 1,139.69 m 24.50° 80.20°
Original Hole 1,152.83 m 1,148.40 m 26.20° 76.40°
Original Hole 1,162.35 m 1,156.89 m 27.40° 75.80°
Original Hole 1,171.82 m 1,165.25 m 28.60° 74.70°
Original Hole 1,181.30 m 1,173.52 m 30.00° 76.90°
Original Hole 1,190.77 m 1,181.64 m 31.90° 78.50°
Original Hole 1,200.25 m 1,189.63 m 33.20° 82.30°
Original Hole 1,209.70 m 1,197.49 m 34.30° 87.10°
Original Hole 1,219.26 m 1,205.32 m 35.70° 91.30°
Original Hole 1,228.73 m 1,212.94 m 37.20° 92.60°
Original Hole 1,238.23 m 1,220.46 m 38.20° 91.80°
Original Hole 1,247.72 m 1,227.85 m 39.50° 91.80°
Original Hole 1,257.30 m 1,235.17 m 40.80° 92.60°
Original Hole 1,266.78 m 1,242.24 m 42.70° 90.60°
Original Hole 1,276.27 m 1,249.18 m 43.40° 89.00°

DAILY COSTS

VENDOR # TOTAL
BLACK DIAMOND 2 $1,827.00
BULLDOG 1 $130.00
CODECO-VANOCO 1 $3,000.00
GFL 1 $45.00
HORIZON DRILLING 4 $22,745.00
LIQUIDS TRANSLOADING LTD. 3 $3,400.00
MOOSE DOKTOR 1 $70.00
PASON 1 $1,800.00
PETRO CANADA 1 $19,405.99
PHOENIX DIRECTIONAL SERVICES 1 $6,250.00
PRECISION RENTALS 2 $3,668.00
ROCKBUSTERS OILFIELD PERFORMANCE LTD 1 $300.00
SKS LOGISTICS LTD 1 $1,127.50
TALLMAN GOELOGICAL 1 $2,000.00
TANGO DELTA 1 $252.00
TROJAN SAFETY 1 $660.00
UNIQ ENERGY SOLUTIONS 1 $10,900.00
WTS 1 $1,315.00

TOTAL 25 $78,895.49

Pressure 10,000 kpa
Hours Run 24.0 hr
Liner Size 152.0 mm

Pressure 10,000 kpa
Hours Run 24.0 hr
Liner Size 152.0 mm

HOLE CONDITION

DRAG UP DRAG DN TORQUE FILL DEPTH
3.0 kdaN 2.0 kdaN 5,000.0 Nm 0.0 m -
5.0 kdaN 4.0 kdaN 2,050.0 Nm 0.0 m -
5.0 kdaN 5.0 kdaN 5,500.0 Nm 0.0 m -

SOLIDS CONTROL

NAME INTAKE OVERFLOW UNDERFLOW
CENTRIFUGE 1,040 kg/m³ 1,030 kg/m³ 1,855 kg/m³
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